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Summary of Programming ConceptsSummary of Programming Concepts


 
Site relationship plan driven by the operational approach Site relationship plan driven by the operational approach 
(direct supervision). (direct supervision). 


 
Encourage maximum out of housing unit time to participate Encourage maximum out of housing unit time to participate 
in educational, treatment, vocational, and religious in educational, treatment, vocational, and religious 
programming.programming.


 
The skills development and preThe skills development and pre--employment training areas employment training areas 
should be in close proximity to the housing units.should be in close proximity to the housing units.


 
Special management components will have programs and Special management components will have programs and 
services provided internally. services provided internally. 


 
Visitation will be centrally located. Video visitation should Visitation will be centrally located. Video visitation should 
be considered for use in special management clusters.be considered for use in special management clusters.


 
Dayrooms should be central focus point within housing Dayrooms should be central focus point within housing 
units.units.



Summary of Programming Concepts Summary of Programming Concepts 
(Continued)(Continued)


 
The perimeter security configuration will incorporate a The perimeter security configuration will incorporate a 
property and security fence, electronic detection, and property and security fence, electronic detection, and 
perimeter patrols.perimeter patrols.


 
100 foot building setback from property fences and 100 foot building setback from property fences and 
significant landscape buffer around project perimeter.significant landscape buffer around project perimeter.


 
Technology should be used to enhance the staffTechnology should be used to enhance the staff’’s s 
ability to monitor and control the movement of all ability to monitor and control the movement of all 
inmates.inmates.



Summary of the Architectural ProgramSummary of the Architectural Program



Proposed Site Concept Proposed Site Concept (continued)(continued)



Proposed Site Concept Phase IProposed Site Concept Phase I



Proposed Site Concept  Phase IIProposed Site Concept  Phase II
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Tentative Team Organization

San Diego County
Department of General Services

Construction / Project Manager
RFSQ Advertisement 08/09

San Diego County
Sheriff’s Department

Design-Build Entity
RFSQ Advertisement 10/09 Owner Consultants

Program Consultant
Carter Goble Lee



Tentative Project Budget


 
Based on conceptual plans, the estimated cost 
of the project is $308.5M including offsite 
improvements


 
The project is expected to be financed through 
a combination of


 
General Fund Cash


 
Grant Funds


 
Issuance of Certificates of Participation



Tentative Project Schedule


 
Milestones


 
CM/PM RFSQ Advertisement in August 2009


 
Design-Build Entity RFSQ Advertisement in 
October 2009


 
Begin Phase 1 Construction in late 2011


 
Begin Phase 2 Construction in late 2013


 
Project Completion in 2014/2015



Tentative Procurement & Project 
Delivery


 
The County will utilize a Design-Build 
delivery approach for the project


 
The County will utilize a Construction 
Manager / Project Manager for 
administration and staff extension


 
The Design-Build Entity RFP will include 
bridging documents by Carter Goble Lee



Tentative Procurement & Project 
Delivery


 
Design-Build Entity Selection


 
The County will advertise a Request For Statements 
of Qualification (RFSQ) in October 2009


 
The County will rate the RFSQ responses and issue a 
Request For Proposal (RFP) in November 2009 to a 
competitive range of Design-Build Entities


 
The Proposal preparation period will last 2.5 months 
and include two mid-course reviews in December


 
The Design-Build Entity Proposal presentations will 
be held in January


 
The County will complete the selection of the 
Design-Build Entity in January/February



Tentative Procurement & Project 
Delivery


 
Construction Manager / Project Manager 
Selection


 
The County will advertise a Request For 
Statements of Qualification (RFSQ) in August


 
The County will rate the RFSQ responses in 
September and interview a competitive range 
of CM/PM firms


 
The CM/PM interviews will be held in 
September


 
The County will complete the selection of the 
CM/PM firm in September



MMRP, LEED and BIM Requirements


 
The Final Environmental Impact Report (June 
2009) for the “Las Colinas Detention Facility 
Project” includes a Mitigation Monitoring and 
Reporting Program (MMRP) that must be 
incorporated into the project


 
The County will require project standards 
sufficient for LEED Silver certification or greater


 
The County will require the use of Building 
Information Modeling and the BIM process 
across the entire life of the project



Closing Remarks, Q&A
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